

## PROPOSED TIMETABLE

Dates mentioned in the table may be changed with the agreement of all parties concerned.

| Activity                                  | Place      | Duration        | Dates            |
|---|------------|-----------------|------------------|
| <b>Desk Phase - Inception</b>             |            |                 |                  |
| • Study of reference documents            | France     | 5               | 27 Feb – 2 March |
| • Travel to Granada                       | Travel     | 0.5             | 4 March          |
| • Reference group meeting                 | Granada    | 1               | 5 March          |
| • Additional interviews                   | Granada    | 2               | 6 – 7 March      |
| • Interviews with SEGIB                   | Madrid     | 1               | 8 March          |
| • Return travel to France                 | Travel     | 0.5             | 9 March          |
| • Preparation/submission inception report | France     | 2               | 9 & 10 March     |
| <b>Field Phase</b>                        |            |                 |                  |
| • Travel from France to Uruguay           | Travel     | 1               | 11 March         |
| • Briefing with Dr. Martinez              | Montevideo | 1               | 12 March         |
| • Interviews with Health Ministry         | Montevideo | 2               | 13 & 14 March    |
| • Interviews with EC Delegation           | Montevideo | 1               | 15 March         |
| • Interviews with other key informants    | Montevideo | 2               | 16 & 17 March    |
| • Preparation of desk report              | Montevideo | 2               | 18 & 19 March    |
| • Interviews with other key informants    | Montevideo | 1               | 20 March         |
| • Travel back to France                   | Travel     | 1               | 21 March         |
| • Finalisation of desk report             | France     | 6               | 22 – 27 March    |
| <b>Synthesis Phase</b>                    |            |                 |                  |
| • Drafting provisional final report       | France     | 10              | 9 – 20 April     |
| • Reference group meeting                 | Granada    | 1               | 25 April         |
| • Travel to and from Granada              | Travel     | 0.5 + 0.5       | 24 & 26 April    |
| • Finalization report                     | France     | 4               | 27 – 30 April    |
|   |            |                 |                  |
|   |            | <b>TOTAL 45</b> |                  |